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September, 1991 marked the twenty-first month of full-scale earthmoving activities. Major
effort continued to be the finalization of the SP-OP-34 backfill and soil placement in the South

Paguate area. The first of the soil placement on the SP-WS-17 & 13B dumps was 1nitiated. 1he
"draft" of the 3rd Annual Operating Plan was completed and circulated for internal reveiw.

Dozers returned from the reclamation work at Haystack Mountain, NM and resumed work on the
North Jackpile dumps. Two days were lost due to rain/muddy roads but the weather was warm &
mild for most of the month.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work is being
performed.
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2.3 CONSTRUCTION PHOTOS

“‘

P-10 Engineering Office.

towards Paguate, NM.)

CONFIDENTIAL

FIGURE 1: Nathaniel Tenequer (left) and Wayne Kephart salvaging

FIGURE 2: First topsoil placement on SP-WS-17 (looking north

POL-EPA01-0003514



2.3 CONSTRUCTION PHOTOS cont'd

1
1
1
I
1

FIGURE 3: Trucks hauling topsoil from SP-SB-43 above the South
Paguate Pit.

FIGURE 4: Final final shale cover grade in SP-OP-34 (looking
east.)
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2.4 MILESTONES

The first soil was placed on SP-WS-17 & 13B dumps;

- mm

Bids for revegetahon work on already- completed areas were

work in late September _

Work resumed in the Jackpile area upon return of the LCC personnel
and equipment from the EPA job at Haystack Mountain, NM;

The Project was shut down on September 19 to observe Laguna
Feast Day;

- The 3rd Quarter, Project Year-1991 Financial Report was submitted
to BIA;

- The 3rd Annual Operating Plan was in review by RPM Office, LCC,
and BIA-Project Engineer;

- The Ortiz Gold Mine site south of Cerillos, NM was visited by the
RPM Office personnel along with R. Lorenzo of LCC and Allen
Sedik of BIA to view their reclamation plans and tree planting;

- The first of the drainage control berms (water bars) were being
constructed in the North & South Paguate areas;

-------L

@)
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3.0 ACTION ITEMS

ot for submittal to ;

3.2 BUREAU OF INDIAN AFFAIRS
1) Closeouts on work packages;

2) Reveiw/action on 3rd Annual Operating Plan;

3.3 TECHNICAL/SUBCONTRACTING SERVICES

1) Install new weather recorder & rain gauge;

2) Semi-annual aerial photo & volume check-Tom Mann & Associates;
3.4 LAGUNA CONSTRUCTION COMPANY

1) Work Package Closeouts (as needed)
2) Schedule changes/updates (as needed)

------L-
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name

Responsible :
As-of Date : 19-Sep-91 9:00am Schedule File : C:\TL3\DATA\OCT91LKK

91

Sep Oct Nov
Task Name Resources Status 9 16 23 30 7 14 21 28 4

2E2J22-slope JPWS-19

2E3S17-5P-14 shale . l , IR
2E4S01-CS cleanup N I R
2E3N13A~-D9 P . s

2E3S07-s011D7

2E3S03-S0ilD3

2E3S11-s0ilD11

2E3S506-S0ilDé6

2E3S04-S0ilD4

2S52J01-dewater JKPL C

2E3501-demolition

251s802-P/10 . . .

o e o o Y = = s o = e = e T = s = = St i = e = b o = e = e 1y e = = e i = = e o T e v e o o B s

B Detail Task Summary Task A Milestone
B (Started) (Started) »»» Conflict
EEE_ (slack) (Slack) . .B pesource delay

day per character ——————-————————o e

CONFIDENTIAL POL-EPA01-0003519



42 PROJECT SCHEDULE

Soil cover will continue to be placed in the South Paguate areas since all shale cover is .
substantially complete. Sloping work will resume in the Jackpile area. Seeding of certain portions
of the North and South Paguate will go into November. The scrapers will begin the bench cutting
along the west side of the Rio Moquino. Dewatering of the Jackpile Pit will continue to provide a

source for dust control. Dismantling of the P-10 buildings and the cleanup
P-10 decline are scheduled to be done before year's end. !

- e e = ww mm wm

-----é

Q
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5.1 TRACKING SUMMARY
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4-—-—-—-—-—-—-—-—-f---------

PY90 PROJECT TO DATE TRACKING
PY91
INTERIM
MOBILIZATION SEPT., 1991
B N B 1 o6 OF REPORTED |
: . : : TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING | ESTIMATE % VARIANCE
WBSIDNO. . |WORKPACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT |COMPLETE [ AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL [ $304,998.00 $199,567.60 | $000 | $199,567.60 $80,179.84 659 80%] $56,837.17
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 04 $0.00
P . . POL MANAGEMENT TASK TOTAL | $304,998.00 $199,567.60 $0.00 | $199,567.60 $80,17984 | 65%) 80%A] $56.837.17
1C1 | CONSTRUGTION MANAGEMENT CATOTAL | $855,821.10 $727,200.98 $0.00 [ $727.200.98 $32,823.04 85%)| 86%) $7.902.49
LA24 INTERIMCMUTCATTOTAL SZ200. 01890 2200, 71043 U0V 200, 17043 SUVUU TO3 03 000
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0 00 $0.00 $0.00 $0.00 $0.00 D 0% $0.00
[1c CONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,840.00 $932,317.41 $0.00 | $932,317.41 $32,823.04 88%, 899%) $7.902.49
| 1 MANAGEMENT TOTAL | $1,360,838.00 || $1,131,885.01 $0.00 | $1,131,885.01 $113,002.88 8394 874 $64,739.66
CONST CA SUMRY
2L1 ‘ LCC COSTSCATOTAL | $810,300 00 $811.000.40 $0.00 | $811.000.40 $0.00 100%4] 100%4) $0.00
2L2 LCC START-UP COSTS CA TOTAL | $586.100 00 $491,501.20 $0.00 | $491,501 20 $36,789.00 8494) 86%) $14,522.89
a1 LCCADMINISTRATION TASKTQTAL | $1,396,400.00 || $1.302501.60 | $000| $130250160 11  §3678900 | O30 1009  $14,522.89 |
2M1 MOBILIZATION CA TOTAL | $444,617.00 $440,076.57 $50.52 | $440.026.05 $0 00 99%) 999 $0.00
2M2 LAND SURVEY CATOTAL | $384,150 00 $240,478.95 $5.167.81 |  $235,311.14 $157,463.76 63%] 93%4] $130,268.84
2M3 LCC TRAINING CATOTAL | $271,628 00 $171,777.68 $3,63560 |  $168,142.08 $63,683.82 6394) 6494 $9,209.55
2M MOBILIZATION TASK TOTAL | $1,100.395 00 $852,333.20 $8,853.93 |  $843.479.27 $221,147.58 77% 88% . $139,478,39
2E1 BACKFILLING CA TOTAL | $6,625.200.99 || $4,586,986.08 |  $902,580.10 | $3,684,405 98 $2,085,102 91 69%] 70 $1,393,048.00
2E2 DUMP SLOPING CATOTAL | $4,371,243.19 || $2,929,943.07 |  $583,993.16 | $2,345949.91 $1,441,300.12 67 66%)| $826,349.49
2E3 COVER PLACEMENT CA TOTAL | $4,709,904.13 || $2.626,789.28 |  $579,717.38 | 52,047.071.90 $2,083,114.85 56%] 63%  $1,465,380.31
2E4 CONTAMINATED SOIL CATOTAL | $378,741.00 $323,597.66 $73,342.41 $250,255 25 $55,143.34 85%  70%) $23,724.65
2E5 HIGHWALL CATOTAL | $293,745 00 $59.327.23 $190.14 §59,137.09 $234,417.77 2008 20% $4.280.46
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0 00 $0.00 0% X2 $0.00
2E EARTHWORK TASK TOTAL | $16,378,834.31 || $10,526,643.32 | $2,139,823.19 | $8,386,820.13 $5,809,078.99 64%] 66%|  $3,712,782.91
251 UG ENTRIES ABANDON CA TOTAL $67.542.00 $12,558 98 $68.18 $12,490.80 $54,983.02 1994) 379%) $34,104.74
252 PIT WATER CATOTAL | $416,990 00 $406,463.90 $97,146.81 $309,317.09 $10,526 10 97% 84%] $46,868.51
253 SSDEMOLITION CATOTAL | $175,829.00 $138,066.69 $3.690.00 | $134,376.69 $37.762.31 79% 72%) ($11,678.62)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
255 PERMANENT STRUCTURES CA TOTAL | $151,565.00 $138,269.54 $2,366 86 | $135.902.68 $13,295 46 91%] 84%) ($10,223.90)
28 i STRUCTURES TASK TOTAL | $811,926.00 $695,359.11 $103,271.85 |  $592,087.26 $116,566.89 86%| 799 §59,070.73
2R1 SEEDING CA SUBTOTAL $54,917.00 $31,649.67 $9.37 $31,640.30 $23,267.33 589%] 100%] $23,276.70
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2R REVEGETATION TASK TOTAL $54,.917.00 || . $31,649 67 $9.37 $31,640.30 $23,267.33 | 58 100% $23,276.70
2 CONSTRUCTION TOTAL | $19.742,472 31 || $13,408,486.90 | $2,251,958.34 | §11,156,528.56 $6,296.849.79 68%) 71%  $3,949,131.63
JACKPILE PROJECT SUMMARY
[ 1 MANAGEMENT TOTAL | $1,360,838.00 [| $1,131.88501 | N/AT $1,131,88501 [[  $113,002.88 | 834] 874 $64,739.66 |
- 2 CONSTRUCTION TOTAL | $19,742,472.31 || $13,408,486 90 | $2,251,958.34 | $11,156.528.56 || _ $6,296,849.79 | 6894 7194  $3,949,131.63 |
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DETAIL FOR PTD

SEPT.. 1991
A O BT A .= | %OF [REPORTED| :ESTIMATED.
- RS SR g n U | TOTALCOST. [} PTD L |V ACTUAL [ o ACTUAL | REMAINING :|ESTIMATE]. % " | .VARIANCE ..
.| WORK PACKAGEDESCRIPTION' = - . . {.' ESTIMATE || ACTUAL COST | EQUIP CREDIT | ' CASH FLOW '||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ .  GRANDTOTAL | $21,103,310.31.]] $14,640,371.81 | . $2.251,958.34 | $12,288,413.57 || '$6,409,852.67 |_ 69%] 724 $4,013,871.29 ]
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JACKPILE

PY90 PROJECT TO DATE: SUMMARY 1

PY91

INTERIM

MOBILIZATION SEPT., 1991

RV TR TOTALPTD L | .

‘ R o ACTUAL COST | ACTUALCOST | . ACTUALCOST. .| TOTALCOST
WBSID'NO; = " " ' |WORK PACKAGE DESCRIPTION o PYgO. L PYS1™r .| VY PYQO0 & PY91 ESTIMATE -
MGMT CA SUMMARY]

1P1 POL MANAGEMENT CA TOTAL $85,607.08 $113,960.52 $199,567.60 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,006,614.00
1P LT . POL MANAGEMENT TASK TOTAL $85,607.08 $113960.52 |- -« . $199,567.60 . $1,911,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $282,303.96 $727,200.98 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $205,116.43 $200,018.90
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $2,500,000.00
1C - © 0.0 | CONSTRUCTION MANAGEMENT TASK TOTAL ' $650,013.45 ' $282,303,96 ' .$032,317.41 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $396,264.48 $1,131,885.01 $5,817,452.00
CONST CA SUMRY .
2L 1 LCC COSTS CA TOTAL $811,000.40 $0.00 $811,000.40 $810,300.00
212 LCC START-UP COSTS CATOTAL $382 .790.20 $108,711.00 $491 501 .20 $886,100.00
2L R LCC ADMINISTRATION TASK TOTAL | $1,19378060 ... $108 711001 $1,302 501 60 $1,696,400.00
2M1 MORILIZATION CA TOTAL 149451(\ 29 $15,546.28 $440,076 57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $108,773.24 $240,478.95 $551,873.00
2M3 L CC TRAINING CA TOTAL $135,461.50 $36,316.18 $171,777.68 $486,228.00
2M : MOBILIZATION TASK TOTAL | . $691,697.50 | $160,635.70 $852,333.20 $1,499,464.00
2E1 BACKFILLING CATOTAL | $3,104,841.60 |  $1,482,144.48 $4,586,986.08 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,493,191.67 $2,929,943.07 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $2,626,595.21 $2,626,789,28 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $206,275.60 $323,5697.66 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00
2E i EARTHWORK TASK TOTAL | $4,717,430.40 | $5.809,212.92 | . $10,526,643.32 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $258.18 $12,558.08 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $18,008.40 $408,463.80 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.53 $1,057.16 $138,066.69 $175,829.00
254 55 DECON CA TOTAL $0.00 $0.00 $0.00 $0.00
2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $65,952.58 $138,269.54 $278,783.00
28 N STRUCTURES TASK TOTAL $610,082.79 $85,276.32 $6095,350.11 $299,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $345.67 $31,649.67 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31.304.00 $345.67 $31,649.67 $1,738,609.00
2 CONSTRUCTION TOTAL $7.244,305.29 $6,164,181.61 $13,408,486.90 $45,303,305.00
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"JACKPILE PROJECT SUMMARY ; : o
[ 1 MANAGEMENT TOTAL $735,620.53 $396,264.48 $1,131,885.01 $5,817,452.00
! 2 CONSTRUCTION TOTAL $7,244,305.29 $6,164,181.61 $13,408,486.90 $45,303,305.00
- " GRANDTOTAL| $7,979.925.82 | $6,560,446.09 | .- - $14,540,371.91 | . $51,120,757.00 |
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JACKPILE
PY80 PROJECT TO DATE: SUMMARY 2
PY91 (ACTUALS INCLUDED IN PY91)
INTERIM
MOBILIZATION
‘ . . YTD YTD ACTUAL -{. YTD ACTUAL
W8S ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
MGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $113.960.52 $0.00 $113,060 52
P2 POL OTHER PROGRAMS CA TOTAL 30.00 $0.00 30 00
1P POL MANAGEMENT TASK TOTAL $113,960.52 7$0.00 $113,960.52
1C1] CONSTRUCTION MANAGEMENT CA TOTAL 3282,303.96 $0.00 3282,303.96
162 INTERIM CMC CA TOTAL $0.00 $0.00 $0 00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0 00 $0.00 $0.00
ic CONSTRUCTION MANAGEMENT TASK TOTAL $282.303.96 $0.00 $282,303.96
1 MANAGEMENT TOTAL $396,264 48 $0.00 $396,264 48
CONST CA SUMRY
a2t LCC COSTSCA TOTAL $0.00 $0.00 $0 00
22 LCC START-UP COSTS CA TOTAL $108,711.00 $0.00 $108.711 00
2L — LCC ADMINISTRATION TASK TOTAL $108.711.00 $0.00 $108,711.00
2M1 MOBILIZATION CA TOTAL $15.546.28 $31.14 $15,515.14
2MZ CAND SURVEY CATOTALD $108,/7/3.29 32, 171600 3108,657.29
2M3 LCC TRAINING CA TOTAL $36.317.18 $0.00 $36.317.18
oM MOBILIZATION TASK TOTAL $160.636.70 $2.147.14 "~ $158,489.56
2E1 BACKFILLING GA TOTAL | $1,482,143.48 $149,879.01 $1,332,264 47
2E2 DUMP SLOPING CATOTAL §$1,493,191.67 $248 54193 §1,244649.74
263 COVER PLACEMENT CA TOTAL | $2,626,595.21 $579.717.38 $2,046,877.83
2E4 CONTAMINATED SOIL CA TOTAL $206,275.60 $46,665.17 $159.610.43
265 HIGHWALL CA TOTAL $1,005.96 $190.14 $815.82
2E6 EROSION CONTROL CA TOTAL $0.00 30.00 $0.00
2E EARTHWORK TASK TOTAL | $5,809,211.92 | $1,024,993.63 $4,784,218.29
251 UG ENTRIES ABANDON CA TOTAL $258.18 $58.18 $200.00
282 PIT WATER CA TOTAL $18,008.40 $722.44 $17,285.96
253 S5 DEMOLITION CA TOTAL | $1,057.16 $30.21 $1,026.95
254 SSDECON CA TOTAL | $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $65.952.58 $1.580.09 $64,372.49
25 i STRUCTURES TASK TOTAL $85,276.32 $2,390.92 $82.885.40
2R1 SEEDING CA SUBTOTAL $345.67 $9.37 $326.30
2A2 IRAIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $345.67 | - 3037 | $336.30
2 CONSTRUCTION TOTAL $6,164,181.61 $1,029,541.06 $5,134,640.55
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DETAIL FOR PY91

SEPT., 1991 . -
AT SOl ieverii | AGTUAL CIE T AoTUAL
WBSID NO." = {WORK PACKAGE DESCRIPTION - ACTUAL GOST | EQUIP CBEDIT { ' CASH FLOW
[ JAGKPILE PROJECT SUMMARY - . . T
[ 1 MANAGEMENT TOTAL $396.264.48 N/A $396,264-48
| 2 CONSTRUCTION TOTAL | $6,164,181.61 |  $1,029,541.08 $5,134,640,55
[ . GRAND TOTAL |  $6,560,446.09 | ..$1,029,541.06 | -~ $5,530,905.03 |
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Il Bl BN IS BN BN BN BN (N R B U B T R B BN B .
DETAIL FORPTD
LT\ Vit Y
SEPT., 1991
. ] %OF |REPORTED| ESTIMATED -
T . TOTAL COST . PTD -ACTUAL ACTUAL || REMAINING [ESTIMATE % VARIANCE -~
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW '||COST ESTIMATE| SPENT .| COMPLETE | AT COMPLETION
POLMGMT
1P1LO1 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77 1004 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $113,960.52 $0.00 | $113,960.52 $80,178.48 59%] 83%] $56,837.17
1P1L018 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
1P1LO1C $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0% $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 09 [ $0.00
[ 1P1 | ‘POL MANAGEMENT CA TOTAL | $304.998.00 || $199,567.60 | $0.00 [ $199,567.60 || $80,179.84 | 65%] 80% $56,837.17 |
NE T
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 $0.00 $0.00 094 0%A] $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0%, $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 09 09 $0.00
[ 1P2 | ENGINEERING CA TOTAL | $0.00 [] $0.00 | $0.00 | $0.00 ] $0.00 | 0% 0oA| $0.00 |
[P | POL MANAGEMENT TASK TOTAL | $304,898 00 [[  $199,567.60 | $0.00 | $199.567.60 || $80,179.84 | 65%] 8094] $56,837.17 |
CMC
1C1L01 ENGINEERING SERVICES CONTRACT - PY90 $434,040.00 $394,156.74 $0.00 | $394,156.74 $0.00 814 100%] $0.00
1C1LO1A ENGINEERING SERVICES CONTRACT - PY91 $204,842.00 $172,067.81 $0.00 | §172,067.81 $32,774.19 8494, 90% $13,655.54
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 004 0] $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 50.00 $0.00 0%) 0%A] $0.00
1C1L05 ENVIRONMENTAL MONITORING: PYS0 $106,654.10 $50,740.28 $0.00 $50,740.28 $0.00 48] 100%] $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY91 $110,285.00 $110,236.15 $0.00 | $110,236.15 $48.85 100%4) 95%) (35.753.05)
[ 1C1| CONSTRUGTION MANAGEMENT CATOTAL | $855821.10 ||  $727,200.98 $0.00 | $727,200.98 | $32,823.04 | 85%] 86%4] $7,802.49 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT ) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 100%) 100%] $0.00
1C2L02 COMPLETE 1989 (GMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1009%] 100%] $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83.949.08 $0.00 1079%| 100%] $0.00
| 1ic2[ INTERIM CMC CATOTAL | $200,018.90 || $205,116.43 | $0.00 | $205,116.43 [] $0.00 | 103%] 103%] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT [ $0.00 [] $0.00 | $0.00 | $0.00 [ $0.00 | 0% 0% $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 [ $0.00 | $0 00 [ $0.00 | 0% o $0.00 |
[ 1C3 JO-OP AGREEMENT CONTINGENCY CA TOTAL | $0.00 [] $0.00 | $0.00 | $0.00 [[ $0.00 | 0] 0] $0.00 |
f[ic -  TCONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,840.00 [[  $932,317.41 | $0.00 | $932,317.41 || $32.823.04 | 88%] 89%] $7,902.49 |
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DETAIL FOR PTD

SEPT 1ot
‘ ; % OF |REPORTED| ESTIMATED
e S o TOTAL COST PTD * .'| " ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE .
WBSIDNO. ~ .  |WORKPACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
R 1] : MANAGEMENT TOTAL | $1,360,838.00 [[ $1,131.885.01 . $0.00] $1,131,885.01 [[  $113,002.88 | -~ 83%] - 87%| . $64,739.66 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) [ $810,300.00 || $811,000.40 $0.00 | $811,000.40 $0.00 | 1009 10094 $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) [ $0.00 | $0.00 | $0.00 | $0.00 [[ $0.00 | 0 0 N/A |
2L ] LCC COSTSCATOTAL|  $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 | 10004] 100%] $0.00 |
212001 [COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 759 100%] $0.00
212102 |LCC INSURANGE: INTERIM - PY90 $145,500.00 $117,390.20 $0.00 | $117,390.20 $0.00 819 100%) $0.00
202L02A |LCC INSURANCE: INTERIM - PY91 $145,500.00 $108,711.00 $0.00 | $108,711.00 $36,789.00 75%) 83%) $14,522.89
212103 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 [ $176,000.00 $0.00 1009 1009 $0.00
2L2 | ‘ LCC START-UP COSTSCATOTAL | $586,100 00 [[  $491,601.20 | $0.00 | $491,501 20 | $36,789.00 | 8404] 8694 $14,522.89 |
e I " LCC ADMINISTRATION TASK TOTAL [ $1.396,400.00 || $1,302,501.60 | $0.00 [ $1,302,501.60 || $36,789.00 | 939%] 100%] $14.522.89 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97 100%] $0.00 .
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 50.00 109%) 100%) $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 | $113,889.92 $0.00 117%) 100%] $0.00
2M1Los COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 50.00 999%) 1009%] $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51%4] 100%] $0.00
2M1 | MOBILIZATION CATOTAL | $444,617.00 [[ $440,076.57 | $50.52 | $440,026 05 [ $0 00 | 95%] 994 $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117,913 00 $131,705 71 $2,550.04 | $129,155.67 $0.00 1124) 100%] $0.00
2M2801 LAND SURVEY SP AREA $266,237.00 $108,773.24 $2.617.77 | $106,156.47 $157,463.76 419 83%) $130,268.84
2M2J01 LAND SURVEY JP ABEA ] $0.00 $0.00 $0.00 $0.00 $0.00 00 0%] $0.00
2M2 [ LAND SURVEY CATOTAL | $384,150.00 [|  $240,478.95 | $5,167.81 ] $235311.14 [ $157,463.76 | 6304] 93] $130,268.84 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 §0.00 0%4) 0 $0.00
2M3Lo2 OPERATOR TRAINING: EARTHWORK ~ PY90 $171,628.00 $135,461.50 $3.63560 |  $131,825.90 $0.00 799%) 100 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK ~ PY91 $100,000.00 $36,316.18 $0.00 $36,316.18 $63,683.82 36%) 40 $9,209.55
2M3 [ - . LCCTRAININGCATOTAL| $271,628.00 [  $171,777.68 | $3,635.60 |  5168,142.08 [[  $63,683.82 | 6304] 64%] $9.209.55 |
fam R : MOBILIZATION TASK TOTAL | $1,100,395.00 [|  $8562,333.20 [ $8,853.93 | - $843479.27 [[  $221,147.68 | 77 88%] . $139,478.39 |

CB(ADC;(\TFTSE NT|A|_’LETE 1990 (NP HAUL ROADS) | $60.35200 [ $87,120.86 |  $12,184.44 |  $74,936.42 ]| ($26.768.PO L-EPAO1 _000353()%




DETAIL FOR PTD

SEPT., 1991
‘ % OF |REPORTED| ESTIMATED
B : : : TOTAL COST PTD | ACTUAL ACTUAL REMAINING |ESTIMATE] . % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1.125795.87 |  $288,214.26 | _ $837.581.61 §712,886.13 6194 100%] $512,804.39
2E1N03 COMPLETED 1990 (NP-P$-18) $1,313,140.00 || $1.005,027.81 | $222,620.62 |  $782,407.19 $308.112.19 77N 100%] $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $233,356.58 $30,389.74 | $202,966.84 §179,766.42 56%] 100%] $120,000.00
2E1NOS COMPLETED 1990 (NP-PS-15) $408,830 00 $250,095.74 $33.927.65 | _ $216,166.08 $158,734 26 61%) 100%) $105,600.00
2E1NO6 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39.889.16 | $170.959.43 $46.910.42 829 100%) 50.00
2E1NO7 COMPLETE 1990 (SP-PS=01) $1.616,723.00 $1,178 576 57 $213 963 .59 $964,612.98 $438,146.43 73% 1009 $291,200.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%) $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $62,462.80 $9,653.05 $52,809.75 $39,604.20 619 100%) $71,193.25
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 §150,560.64 $18,071.14 | $132,489.50 ($1,403 64) T01%) T00%] {514,403.50)
2E1N12 COMPLETE 1890 (NP-WS~19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33%) 100%] $100,076.32
o NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,352,162.13 |  $868,913.64 | $3,483,248.49 || $1,956,063.87 69%) 70%  $1,326,686.04
2E1501 CONSTRUGT 5P HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47 85%) $23,472.71
2E1502 HAUL SP-P§-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100%) 100%] ($2,647.08)
2E1503 SP-P5-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%, 10094 $0.00
SP BACKFILLING SUBTOTAL | $208,202.99 $208.793.74 $28,504.02 |  $180,289.72 $46,297.25 100%] 96%) $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772 00 $26,030.21 §5,162.44 $20,867 77 $82,741.79 24% 33%) $45,536.33
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 50.00 $0.00 $0.00 0%] 0%4) $0.00
2E1J03 HAUL JP-PS—24 TO JP-OP-41 $0.00 $0.00 $0.00 $0 00 $0.00 0% 0] $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP~41 50.00 $0.00 50 00 50 00 $0.00 09 0% $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 $0 00 $0.00 0%) 0%4) 50.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 50.00 $0.00 $0.00 50.00 $0 00 0%] 0H $0.00
2E1J07 HAUL JP-P§-27 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% oA $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00 £0.00 $0 00 0%, 054 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-a1 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%) $0.00
2E1J10 HAUL JP-W5-08 TO JP-OP-41 $0.00 50.00 $0.00 $0 00 $0.00 0% 0%] $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0 00 50.00 50 00 0% 0] $0.00
2E1J12 HAUL JP-WO~71 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J13 HAUL JP-W0-03 TO JP-OP-41 $0.00 $0.00 $0 00 50.00 $0.00 0% 0] $0.00
2E1J14 HAUL JP-WS-13/WG0-20 TO JP-OP—42 50.00 $0 00 $0.00 $0.00 $0.00 0%] 0%] $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
JP BACKFILLING SUBTOTAL | $108.772.00 526,030.21 $5,162.44 §20,867.77 $82,741.79 249%) 00 $45,536.33
L 2E1 | BACKFILLING CATOTAL | $6,625,200.99 || $4,586,986.08 |  $902,580.10 | $3,684.405.98 [[ $2,085.102.91 | 69% 70%]  $1,393,048.00 |
DUMP SLOPING
2E2N01 DELETED 1990 (NP-WO-01) $0.00 $0.00 $0.00 $0.00 $0.00 0] o] $0.00
2E2N02 CUT SLOPES NP-WO—-02(BENEATH NP-PS-17)|__ $195,272.00 $12,330.04 $2,255.93 $10,074.11 §182,941.96 6%] 100%4] $140,676.89
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $15,851.29 $2,797.89 $13.053.40 $9,724 71 62%] 1009 $6,691.60
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20.111.21 $3,406.72 $16,704 49 $4,847.79 81%) 100%] $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 §452.75 $23,246.57 2%] 29 ($8,821.50)
2E2N06 GUT NP-WT-09 SLOPES $0.00 $0.00 50.00 $0.00 $0.00 [ 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 §13,811.49 $2,440.85 $11,370.64 (80.00) 100% 100% ($475.15)
2E2N08 CUT NP-WM=-12 SLOPES $14,262.00 $4,993.22 $907.31 $4,085.91 $9,268.78 35%) 100%] $10,176.09
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%] 100%] $0.00
S NP DUMP SLOPING SUBTOTAL | $321,930.49 $83,282.12 $13,410.79 $69,871.33 5238,648.37 26%) 40%4) $148,247.93
CONFIDENTIALPCETED 1950 (SP-WO-13AMWO-10) $156,202.00 $82.795.69 $6,954.98 $75,830.71 s7340POL-EPA01-000353 18900




---------M-m

DETAIL FOR PTD .

SEPT., 1991
% OF |REPORTED| ESTIMATED
e TOTAL COST . PTD . ACTUAL ACTUAL REMAINING  |ESTIMATE % _ VARIANCE

WESID NO. . WORK PACKAGE DESCRIPTION ESTIMATE . || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
E250 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E2503 CUT SP-WO-138/WS-18A SLOPES $1,013,795.00 || $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 1049 9694 ($45,554.70)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72%), 100%) $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933 00 $68,910.88 $12,354.81 $56,556 07 $22.12 100%) 1009%) $12,376.93
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $574,655.55 $123,410.45 $451,245.10 $120,224.45 83%) 1009 $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71%) 100%) $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $55,347.70 $55,347.70 $12,107.75 $43,239 95 $0.00 100%{ 0% $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $2.377.00 $1,638.25 $197.80 $1,440.45 $738.75 6994) 1009 $0.00
———[2E25810———— | DELETED1990{5P~W5-06) $0.00 $6-06 $0.00 $0.00 $0-00 09 0 $0.00
2E2511 COMPLETE 1990-{SP=WT=194) $36,84300 $24,099:31 $419.64 $23.679.67 §12.743.69 659 100 $0.00
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181 33 $6,324.55 87%) 100%) $0.00
2E2513 DELETED 1990 (SP~-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2814 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,201.70 $59,944.68 ($22,241.38) 14494) 10094 ($9,948.68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70%) 1009 $0.00
2E2816 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47.283.52) 195%; 1009%) ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100%) 10094) $9,040.04
2E2818 BACKFILL SP-OP-34 (SH-2) $49,995 00 $53,181.65 $11,775.07 $41,406.58 ($3.186.65) 106%) 100%, $8,588.42
2E2519 COMPLETED 1990 (SP~MISCELLANEOUS SLOP|  §5,080.00 $3,690.12 $530.73 $3,159.39 $7,389.88 73% TOO% $0.00
SP DUMP SLOPING SUBTOTAL | $2,416,116.70 || $2,272,273.78 $465,280.15 | $1,806,993.63 $143,842.92 94%] 779%I $76,779.11
2E2J01 CUT JP-WO-11 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J02 CUT JP-WT-16D SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%)| $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E2J04 CUT JP-PS~22 SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 094 0% $0.00
262405 CUT JP-WO-72 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0| 0% $0.00
2ESJ06 NO-WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00 30.00 $0.00 00, 09 $0,00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%4) $0.00
2E2J08 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 00A) 0% $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 | | 0% 0%| $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 30,00 $0.00 0% 0%) $0.00
2E2J12 CUT JP~WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094} $0.00
2E2J13 CUT JP~-W5-08/12 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679 00 $332,862.30 $62,632.42 $270,229.88 $388,816.70 46% 959% $218,250.49
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $45,761.74 $8,560.86 $37,200.88 $111,379.26 29% 100%) $72,260.12

262416 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%) $0.00 |
2E2J17 CUT JP-WS-16A/168/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0 00 $0.00 0% 0%) $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0Y 0% $0.00
2E2420 CUT SLOPES JP-WO~14 (NORTH SLOPES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094/ $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0 00 $0.00 $0.00 Qo 0% $0.00
282422 GCUT JP-WS-198 SLOPES $395,761.00 $96,631.14 $16,241.45 $30,389.69 $299,129.86 24% 319 $136,439.42
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0 00 $0.00 $0.00 $0.00 0%) 09 $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203.00 $54,762.06 $9,797.45 $44,964.61 $203,440.94 21%: 36%)] $133,301.31
2E2J25 DELETED 1990 (JP-WO~70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2427 CUT JP-WO-18/66B SLOPES $100,412.00 $44,369.93 $8,070.04 $26,299.89 $56.,042 07 44%)] 100 $41,071.11
CONFIDENTIAL JP-WO-18/66C SLOPES 50,00 $0.00 $0.00 $0.00 “POL-EPAO’] 0003532 $0.00
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SEPT., 1991
. 9% OF REPORTED ESTIMATED .

. . TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E2J30 DELETED 1890 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E2J31 DELETED 1890 (JP-WO-04A) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E2J32 DELETED 1990 (JP-W0-04B) $0.00 $0.00 $0.00 $0.00 $0.00 094 0%) $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-058) $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00

JP DUMP SLOPING SUBTOTAL | $1,633,196.00 $574,387.17 $105,302.22 $469,084.95 $1,058,808 83 35%) 45%) $601,322.45

| 262 ] DUMP SLOPING CA TOTAL | $4,371,243.19 || $2,029,943.07 | _ $5683,993.16 | $2,345.949.91 || $1,441,300 12 | 67%] 66%  $826,349.49 |

COVER PLACEMENT
2E3NO1 HAUL SOl FROM NP-SB-61 TQ NP-D8 $0 00 $0.00 $0 00 $0.00 $0.00 0Y 0y $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177.823.00 $182,140 .04 $40,430.52 $141,709.52 ($4,317.04) 102 100 $20,787.48
_ J2E3N03  THAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 0 0Y $0.00
2E3N04 HAUL SOIL FROM NP-SB-~27 TO NP-D9 $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3NQ5 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 0% 0%) $0.00
2E3N06 HAUL SOIL FROM NP-SB~61 TO NP-D9 $0,00 $0.00 $0.00 $0.00 $0 00 09 0% $0.00
2E3NO7 HAUL SOIL FROM SP-DN~61 TO NP-D4 $149,246 00 $121,332.06 $27.960.48 $93.371.58 $27,913.94 81%) 100%) $11,211.42
2E3N08 HAUL SOIL FROM SP-DN~61 TO NP-D1 $116,032.00 $107,685.06 $10,314.87 $97,370.19 $8,346 94 93%)| 100%)| ($16,061.19)
2E3N09 HAUL SOIL FROM SP-DN~-61 TO NP-D3 $203,056.00 $195,091.69 $42,798.01 $152,293.68 $7,964.31 96%)| 100%] ($10,003.68)
2E3N10 HAUL SOIL FROM SP-DN~-61 TO NP-D5 $232,064.00 $145,056.89 $34,067.07 $110,989.82 | $87,007.11 63%) 100%) $51,627.18
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0 $0.00
—[2E8Nt2 | =WS= %000 $0:00——50:00{——$0.00{{—————$9.60 o $0.00{
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73.235.00 $26,023.87 $4,732.41 $21,291.46 $47,211.13 36%) 10094 $51,943.54
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762 06 $0.00 100%] 100%) $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500 00 $96,946 30 $23,191.46 $73,754 84 $39,553.70 71%)| 100%) $62.745.16
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%)| $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N18 HAUL SHALE FROM NP-W$-03 TO NP-D3 $83,873.00 $70,942.,60 $15,259 07 $55,683.53 $12,930.40 85%) 1009 $21,662.47
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $73,155.14 $15,645.08 $57,510.06 $7,996 86 90%%) 10094 $16,617.94
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%4) $0.00
2E3N21 HAUL SHALE FROM NP-WS5-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
NP COVER PLACEMENT SUBTOTAL | $1,548,549.13 || $1,067,711.85 $225,781.04 $847,630.871 $480,837.28 65%) A% $221,912.3%
2E3S01 SOIL BORROW SP-OP-35(SP~D1)FROM SP-SB|  $176,082.00 $28,514.99 $6,741.69 $21,773.30 $147,557.01 169%) 100%f $102,223.70
2E3502 SOIL BORROW SP-WS5-17(SP-D2)FROM SP~SB|  $117.388 00 $35,417.75 $7,539.15 $27,878.60 $81,970.25 30%)| 35%) $37,734.86
2E3503 SOIL BORROW SP-D3 FROM SP~5B-44 $616,287.00 $64,253.20 $15,090.82 $49,162.38 $552,033 80 10%) 18%) $343,162.67
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $257,463.00 $693.25 $138.15 $555.10 $256,769.75 0! 0 $0.00
2E3805 HAUL SOIL FROM SP-SB-42 TO SP-D§ $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3506 HAUL SOiL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3807 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $140,158.93 $32,638.91 $107,520.02 $160,339.07 47 %) 95%) $157,451.03
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $352,684 99 $79,026.62 $273,658.37 $72,846.01 83%) 100%) $151,872.63
2E3S809 SOIL BORROW {D9) FROM SP-SB-42 $446,808.00 $288,792.72 $78,725.41 $210,067.31 $158,015.28 65%) 909%) $213,399.88
2E3810 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $168,572.00 $140,648.58 $33,136.85 $107,511.73 $27,923.42 839%) 66%)| $5.675.44
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E3813 SOiL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $147,868.49 $25,778.20 $122,090.29 $114,493.51 56%)| 100%) $140,271.71
o - - I}

CONFIDENTIALEBORROW (SP-13AFROM SP-WS-17 $26,370.00 $21,577.46 $4,603 27 $16,974.19 4792 POL-EPAO1 _000353395.81
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DETAIL FOR PTD

SEPT., 1991
. 1 % OF |REPORTED| ESTIMATED
‘ i B ‘ TOTAL COST PTD ACTUAL - ACTUAL REMAINING  |ESTIMATE % " VARIANCE
WBSIDNO. . WORK PACKAGE DESCRIPTION . ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {[COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0 00 $0.00 $0.00 $0.00 $0.00 00 0% $0.00
2E3516 SHALE BORROW SP~PS-01 FROM SP-WS-07 $83,484.00 $51,332.51 $11,198.25 $40,134.26 $32,151.49 619 100%) $36,711.74
2E3517 SHALE BORROW (SP-14) FROM SP-Ws-07 $39,234.00 $25.107.86 $6,925.41 $18,182.45 §$14,126.14 64%) 1009 $21,051.55
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190.818.00 $165.832.89 $21,841.37 $143.991 52 $24 985 11 879, 100 $46,826 .48
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205%)] 100%) ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP~38 $14,947.00 $34,876.68 $7,376.80 §27,499.88 ($19,929.68) 233%) 100%) ($16,005.88)
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 §31,850.32 $16,581.20 $15,269.12 ($10,707.32) 1519%) 1009 $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,161,355 00 $1,659,077.43 $353,936.34 | $1,205,141.09 $1,602,277.57 49%) 62% $1.243,467.92
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00 $0.00 $0 00 09 o $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J03 HAUL SOiL FROM JP-SB-53 TO D& $0.00 $0.00 $0.00 $0.00 $0.00 0%] 094 $0.00
2E3J04 HAUL SOIL FROM JP-5B-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0 00 094 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 09} 0%, $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 50.00 $0.00 0%] 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 - $0.00 $0.00 $0.00 $0.00 $0 00 094) [ $0.00
2E3J08 HAUL SOIL FROM JP-SB—64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E3J09 HAUL SOIL FROM JP=GB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0-.00
2E3J410 HAUL SOIL FROM JP-5B-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 09 004 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 30.00 $0.00 $0.00 0%) 0%4) $0.00
2E3J14 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00 $0 00 $0 00 0% 0%A] $0.00
2E3J15 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 00k $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0° $0.00
2E3J17 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3J19 HAUL SHALE FROM JP~WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0 00 $0.00 $0.00 $0 00 $0.00 0%] 0% $0.00
2E3J21 HAUL-SHALE FROM JP-WS-15TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% Q0% $0.00
2E3J22 HAUL SHALE FROM JP-W§-15 TO D11 $0 00 $0.00 $0.00 $0.00 $0.00 0%, 0ok $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0 00 $0.00 $0.00 $0.00 0%) Q%) $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 o 0o $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2E3 | COVER PLACEMENT CATOTAL | $4,709.904.13 || $2,626,789.28 |  $579.717.38 | $2.047,071.90 {|  $2,083,114.85 | 56%] 634]  $1,465,380.31 |
CONTAM SOIL EXV .
2E4NO1 HAUL CS FROM NP-CS5-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84%, 90%: $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST . $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%] 100% $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45.478.72 $10,246.14 $35,232.58 $121.28 100%| 100%] $10,367.42
NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 1% 909 $42,094.28
CONFIDENT | ALLP-cs-27/28/31/33/53 TO SP~OP-34 $162,633.00 118,432.00 $25,876.48 $92,656 52 54420 PO -EPA01-0003534:80:49
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was'iD No. WORK PACKAGE DESCRIPTION . ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094) 0% $0.00
2E4504 SP-CS5-33 $0.00 $0.00 $0.00 $0.00 $0.00 694 034 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 {1 $0.00 0% 0%A] $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%] $0.00
2E4507 COMPLETED 1990 (SP~-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,817.38 $17,229.45 ($11,714.83) 20294 100%] ($8,940.45)
SPCONTAMINATED SOIL SUBTOTAL $174,065.00 $141,578:83 $31,793:86 $109,784.97 $32,486:17 81Y 509 {$23,020:85}
2E4J01 HAUL CS FROM JP-C$-36 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 09) 0% $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 004) 0% $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,260 39 $5.768.70 20%) 50 $4,651.22
JP CONTAMINATED SOIL SUBTOTAL $7,172.00 $1,403.30 $142.91 $1,260.39 $6,768.70 20%) 509%] $4,651.22
[ 2E4] CONTAMINATED SOIL CA TOTAL | $378,741.00 ||  $323597.66 |  $73,342.41 |  $250,255.25 || $55,143.34 | 85%] 70%]{ $23,724.65 |
HIGHWALL REGLAM
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 194 194 ($16,479.00)
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 09 $0.00
NP HIGHWALL SUBTOTAL | $141,229 00 $1.005.96 $190.14 $815.82 $140,223.04 1% 194 ($16,479.00)
[TRIM SP HIGHWALLS $77.047.00 $29.160.64 $0.00 $29.160.64 $47.886.36 38 509 $4. 861,72
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%) 5094 $15,897.74
SP HIGHWALL SUBTOTAL { _ $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38%) 44%] $20,759.46
[2E5401 TRIM JP HIGHWALLS : $0.00 50.00 $0.00 $0.00 $0.00 0% 0%) $0.00
[2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0 00 0%) 0% $0.00
JP HIGHWALL SUBTOTAL $0.00 || $0.00 $0.00 | $0.00 | $0.00 | 0% 0%) $0.00
[ 2E5 | HIGHWALLCATOTAL [ $29374500 || $59,327.23 | $190.14 | $59.137.09 [[  $234.417.77 | 20%] 20%] $4,280.46 |
EROSION CONTROL . .
2E6NO1 DELETED 1990 (ERCSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0A] $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 04 $0.00
 RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 0%) 094 $0.00
f2E8XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
{2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0% $0.00
; ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0%) $0.00
C 2E6 | EROSION CONTROL CATOTAL | $0.00 [ $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% $0.00 |
[2E- T EARTHWORK TASK TOTAL | $16.378,834.31 || $10,626,643.32 | $2,139,823 19 | $8,386,820.13 [|  $5,899,078.99 | 6494] 66%]  $3.712,782.91 |
UG ENTRIES ABAN- .
[2s1N01 {SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0 00 [ $0.00 | $0.00 [ $0.00 [] $0.00 [ 0% 10094 $0.00 |
CONFIDENTIALP-z#0T T Tso00 | T s0.00 ] $0.00 [ $0.00 [] “POL-EPA01-0003535_%059]
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DETAIL FOR PTD

SEPT., 1991
: % OF |REPORTED| ESTIMATED
N : : ‘ * | TOTALCOST -~ PTD ".-| ACTUAL ACTUAL REMAINING [ESTIMATE| . % VARIANCE
WBSIDNO. . |WORKPACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P~10 DECLINE 50.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
251503 COMPLETE 1990 (H-I ADIT) $10,902.00 $734.25 §58.18 $676.07 $10,167.75 7] 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,816.27 2194 70%) $23,878.81
251805 COMPLETE 1990 (DRILL HOLES) $0 00 $0.00 $0.00 $0.00 $0.00 094 100%) $0.00
- SP UG ENTRIES ABANDON SUBTOTAL $67,542.00 $12,558.98 $68.18 $12,490 80 $54,983 02 199 379 $34,104.74
[251J01 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
(281402 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00 $0.00 $0.00 0 0%] $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0] 0 $0.00
[ 251 UG ENTRIES ABANDON CATOTAL | $67.54200 [[  $12,558.98 | $68.18 |  $12,490.80 [] $54,983.02 | 194 37%] $34.104.74 |
PIT WATER
252No1 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 | $125,174.24 ($20,269.47) 114%) 1009 $16.491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 1369 1009 ($12.033.68)
252J01 DISPOSE OF JP PIT WATER $181,404.00 $116,373.17 $36,649.00 §79,724.17 $65.030.83 649%) 659 $42,410.43
282 o PIT WATER CA TOTAL $416,990.00 $406,463.90 $97,146.81 $309,317.09 $10.526.10 97 %) 84 $46,868.51
SURF STRUC DEM .
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0 00 $1,172.41 $1.774 59 40A] 100%) $1,774.59
283801 DEMOLISH SP SURFACE STRUCTURES $57.896 00 $35,016.80 $38.05 $34,978.75 $22,879 20 60% 60% ($401.92)
283401 DEMOLISH JP SURFACE STRUCTURES $114,986 00 $101,877.48 $2.651.95 $98,225.53 $13,108 52 89 9504 ($13,051.29)
283 5SS DEMOLITION CA TOTAL $175.820.00 $138.066.69 $3.690 00 $134,376 69 $37,762.31 79! 729 {311,678 .62)
SURF STAC DECOM
284XY NOT ASSIGNED | $0.00 [] $0.00 | $0.00 | $0.00 $0.00 | 094 0%] $0.00 |
284 . SS DECOM CA TOTAL | $0.00 || $0.00 | $0.00 | $0.00 | $0.00 | 0% 0% $0.00 |
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS.NP| $0.00 $0.00 $0.00 $0.00 $0.00 Q9% 0% $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 0.0 $0.00 0% 0% $0.00
. NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 00| 0% $0.00
[2s5501 CONSTAUGT PERMANENT AGGESS ROADSSP $0 00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
{285802 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0! 0% $0.00
{285J01 GONSTRUGT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
[285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0%) $0.00
[255J09 jcoNsmucr PERMANENT FENCES: ALL AREA] _ $151,665.00 ||  $138,269.54 |  $2,366.86 | _ $135,902.68 | $13,295.46 | 91%] 84%4] ($10,223.90)}
ALL STRUCTURES SUBTOTAL | $151,56500 ||  $138,269.54 | $2,36686 |  $135902.68 || $13.295.46 | 9% 84%) ($10,223.80) |
:
R 255 | PERMANENT STRUCTURES CATOTAL | $151,565.00 [|  $138.269.54 | $2,366.86 | $135,902.68 || $13,295.46 | 914 84%] ($10,223.90)]
fas~ ~ - I  STRUGCTURES TASKTOTAL | $811,926.00 ||  $695,350.11 | ~ $103,271.85]  $592.087.26 || $116,566.89 | 86%] 79%] $59,070.73 |
[SEEDBEDS

CONFIDENT | A|ARE BED & SEED NP FLAT AREAS i $0.00 ]| §0.00 | $0.00 | $0.00 [] so.POL_EPAO,I -0003536M
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DETAIL FOR PTD

SEPT., 1991
x i % OF | REPORTED ESTIMATED

T : . T TOTALGOST —PTOT —ACTUAL ACTUAL || REMAINING |ESTIMATE] — % T VARIANCE
WBSIDNO. . - . | WORK PACKAGE DESCRIPTION . ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE|" SPENT | COMPLETE | AT COMPLETION
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0,00 $0.00 $0.00 $0.00 094 0] $0.00
i NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
2R1S01 PREPARE BED & SEED 57 FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $31,649.67 $9.37 $31,640.30 $23,267.33 58%) 10094 $23,276.70
SP SEEDING SUBTOTAL $54,917.00 $31,649.67 $9.37 $31,640.30 $23,267.33 5894 100%) $23,276.70
[2R1J01 PHEPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
[2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00

[ 2R1] SEEDING CA SUBTOTAL $54,917.00 [[  $31,649.67 | $9.37 | $31,640.30 || $23,267.33 | 589 1009%] $23.276.70 |

JRRIGATION . - . !
RoNO

[2R24J01 JDELETED 1990 (IRRIGATION) | $0.00 [ $0.00 | $0.00 | $0 00 {[ $0.00 [ 0] 0% $0.00 |
[ 2R2] IRRIGATION CA SUBTOTAL [ $0.00 || $0.00 | $0.00 | $0.00 || $0.00 [ 0% 0% 50.00 |
2R RE -~ REVEGETATION TASK TOTAL|  $54,917.00 ][]  $31,649.67 | $9.37 ]  $31,640.30 || $23.267.33 | 5804 100%] $23,276.70 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF |
2T1S01 TERRACING SP AREA: 19100 LF j
2T1J01 TERRACING JP AREA : 29000 LF
271 |TERRAGING CA SUBTOTAL =~ . ]
SPECIAL CASES
272501 CUT SP-SW~06 SLOPES - OAK CANYON
2T2J01 CUT JP-WS~01 SLOPES - GAVILAN
2T2J02 CUT JP-WO~14 SLOPES - RIO MOQUINO
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES
212J04 CUT NORTH JP-WS-19 BERCHES
2T2No1 CUT JP-WO-01 BENCHES - RIO MOQUINO
272 | SPECIAL CA SUBTOTAL
{27 .~ - |TERRACGING/SPECIAL TASK IS $0.00 []- $0.00 | $0.00 | $0.00 [[° 75000 | 0o [ $0.00 |
{ [ 2] CONSTRUCTION TOTAL | $19.742,472.31 |] $13,408,486.90 | $2,251,058.34 | $11,156,528.56 || _ $6,296,849.79 | 68%] T1%] " $3,949,131,63 |

CONFIDENTIAL : POL-EPA01-0003537
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DETAIL FOR PY91
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SEPT., 1991

“pyer k| CoACTUAL

- | WORK PACKAGE DESCRIPTION ACTUAL'COST, | EQUIP CREDIT
POLMGMY < ¢ -
1P1LO1 PROJECT MANAGEMENT = PY80 $0.00 $0.00 $0.00
1P1LOTA PROJECT MANAGEMENT - PY81 $113,960.52 $0.00 $113,960.52
1P1L01B $0.00 $0.00 $0.00
1P1LO1C $0.00 $0.00 $0.00
tPHOtD $0.00 $0-00 $6:00
[Pt JPOLMANAGEMENT CATOTAL ..~ | $113,860.52 | $0.00 | $113,960.52 |
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 |
{1P2 JENGINEEBING CA TOTAL IR $0.00 | $0.00 | $0.00 )
[iP: i |POLMANAGEMENT TASK TOTAL [ s11396052] $0.00 | $113,60.52 |
MG L '
1C1L01 ENGINEERING SERVICES CONTRACT - PY80 $0.00 $0.00 $0.00
1C1LO1A ENGINEERING SERVICES CONTRACT - PY91 $172,067.81 $0.00 $172,067.81
1C1103 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY20 $0.00 $0.00 $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY81 $110,236.15 $0.00 $110,236.15
[1c1 JCONSTRUCTION MANAGEMENT CATOTAL : | $282,303.96 | $0.00 | $282,303.96 |
INTERIMCMC - &
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIMCMCCATOTAL -~ -~ .. | $0.00 | $0.00 | $0.00 |
CONTINGENCY : |
1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 | $0.00 $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 $0.00 | $0.00 | ‘
[1ca [CO-OP AGREEMENT CONTINGENCY CATOTA] $0.00 | $0.00 | $0.00 |
[1C™ s -TCONSTRUCTION MANAGEMENT TASK TOTAL | $282,303.96 | $0.00 | $282,303.96 |

CONFIbENTIAL POL-EPA01-0003539
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DETAIL FOR PY91

SEPT., 1991
e e e eye “ACTUAL .| " AGTUAL
| |WORK PACKAGE DESCRIPTION. .. .~ - | ACTUALCOST | EQUIP CREDIF | - "CASH FLOW -
| MANAGEMENT TOTAL ) ] Tg396,264.48 [ . %000 .- $396,264.48 |
LCC ADMIN ~ i
2L1L01 COMPLETE 1990 (LCC G&A) ] $0.00 | $0.00 [ $0.00 |
— {2Lio2 DELETED 1990 (LCC MARGIN) 1 $0.00 | $0.00 | $0.00 |
2t [LcccosTSCATOTAL - . .- -« ] $0.00 | $0.00 " $0.00 |
212101 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102 LCC INSURANCE: INTERIM = PY20 $0.00 $0.00 $0.00
2L2L02A LCC INSURANCE: INTERIM ~ PY91 $108,711.00 $0.00 $108,711.00
212103 GOMPLETE 1890 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
J212 }LCC START-UP.COSTS CA TOTAL ] s108,711.00 $0.00 | $108,711.00 |
[2L o JLCG ADMINISTRATION TASK TOTAL -] $108.711.00 | $0.00 | $108,711.00 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L0S COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $15,546.28 $31.14 $16,515.14
[2m1 [MOBILIZATION CA TOTAL L ] $15,546.28 | $31.14 | $15,515.14 |
LAND SURVEY.
2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $108,773.24 $2,116.00 $106,657.24
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[am2 [LAND SURVEY CATOTAL . .- .- - |  $108,773.24 | $2,116.00 | $106,657.24 |
TRAINING =~ . &
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK ~ PY80 $0.00 $0.00 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY81 $36,317.18 $0.00 $36,317.18
[2M3 [LCCTRAINING CATOTAL . -~ ..+ 1] $36,317.18 $0.00 [ $36,317.18 |
e .- JMOBILIZATION TASK TOTAL - o | g160,63670 [ $2,147.44 [ - $756,480.56 |

CONFIDENT A ZEE0 0P HAUL ROADS) f s0.0] 30,00 ] s000] POL-EPA01-0003540
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" DETAIL FOR PY91

SEPT., 1991
R A A P D wPYSli | LACTUAL. i} i ACTUAL
WORK PACKAGE DESCRIPTION - " ACTUALCOST | EQUIPCREDIT| : "GASHFLOW
HAUL TO NP PIT: NP-PS-17 $483,746.45 $114,685.12 $369,061.33
COMPLETED 1990 (NP-PS-18) $205,712.19 $0.00 $205,712.19
COMPLETED 1990 (NP-PS~14) $119,766.41 $0.00 $119,766.41
COMPLETED 1990 (NP-PS~15) $105,934.27 $0.00 $105,934.27

— [2ETNO6 [COMPLETED 1990 (NP-P5=16) $46,910.47 $0.00 $46,910.47
2E1NO7 COMPLETE 1990 (SP-PS~01) $292,546.42 $0.00 $292,546.42
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
|2E1No9 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $34,305.13 $7,136.53 $27,168.60
2EINT1 COMPLETE 1890 (NP-PS-13) $0.00 $0.00 $0.00
2EINI2 COMPLETE 1980 (NP-WS-19) $0.00 $0.00 $0.00

NP BACKFILLING SUBTOTAL -~~~ - $1,288,921.28 $121,821.85 $1.167,009.63
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS—02 TO SP-OP-34 $120,303.99 $22,894.92 $97,400.07
2E1503 SP_PS-02 ADDITIONAL VOLUME $46,888.00 $0.00 $46,888.00

SPBACKFILLING SUBTDTAL - - g $167,101.99 $22,804.02 $144,207.07
2E1J01 ‘ CONSTRUCT JP HAUL ROADS & RAMPS $26.030.21 $5,162.44 $20,867.77
2E1J02 HAUL JP-PS~23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP—PS—24 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP—41 $0.00 $0.00 $0.00 .
2E1J06 HAUL JP-WO-10 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO—07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS—08 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J12 HAUL JP~WO-71 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO—03 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 | $0.00 $0.00

JP BACKFILLING SUBTOTAL... - - . $26,030.21 |  $5,162.44 $20,867.77

[2E1 [BACKFILLINGCATOTAL . :. .~ - . . | $1,482,143.48 ]  $149,879.01|  $1,332,264.47 |
DUMPR.SLOPING _

——{2E2Net—— | DELETED 1906 (NP-WO=01) $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO—02(BENEATH NP-PS-17) $12,330.04 $2,255.93 $10,074.11
2E2N03 CUT NP-WS—03 SLOPES $15,851.29 $2,797.89 $13,053.40
2E2N04 COMPLETE 1890 (NP-WO-04) $4,847.78 $0.00 $4,847.78
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT—00 SLOPES . $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $13,811,40 $2,440.85 $11,370.64
2E2N08 CUT NP-WM-12 SLOPES $4,993.22 $907.31 $4,085.91
2E2N0Q COMPLETE 1990 (NP-HW—25) ° $8,618.57 $0.00 $8,618.57

NP DUMP SLOPING SUBTOTAL .- . - . . . $60,452.39 $8,401.98 $52,050.41

66N‘FIDEN_I’:'I"A'LETED 1990 (SP-WO-13A/WO-10) $49,406.30 $0.00 $40,408.30 POL-EPAO'] _0003541



NETAUL EOR DVYQY
[ *>J ey iy Y | S I 4 0 B J1
SEPT., 1991

RPN . T PYST . | . ACTUAL. .|, .ACTUAL. .

WBS D NO.: WORK PAGKAGE DESCRIPTION ., AGTUAL COST | EQUIP CBEDIT | CASH FLQW ~
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $351,002.57 $72,548.10 $278,454 47
— S04 COMPLETE 1990(SP=WO—14} $15,285.64 $0.00 $15,265.64
2E2505 CUT SP-W5-18B SLOPES $68,910.88 $12.354.81 $56,556.07
2E2506 COMPLETED 1990 (SP-WS~18C/WT-19) $30.224.45 $0.00 $80,224.45
2E2507 COMPLETED 1990 (SP-WT~03) $12,352.80 $0.00 $12,352.80
_ |2E2S08A ) SP-OP~34 Backfill (Force Account) $55,347.70 $12,107.75 $43,239.95
2E2509 COMPLETE 1990 (SP-WO-38) $738.76 $0.00 $738.76
2E2510 DELETED 1990 (SP-WS—06) $0.00 $0.00 $0.00
2E2S11 COMPLETE 1990 (SP-WT-19A) $14,204.01 $22.42 $14,181.59
2E2512 COMPLETED 1990 (SP-WM-12/WS-11) $6,323.55 $0.00 $6,323.56
262513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2814 BACKFILL SP-OP-34 (D4 West) $72,236.38 $12,291.70 $59,844.68
2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $10,429.56 $0.00 $10,429.56
2E28186 BACKFILL SP-OP-34 (D4 East) $97,278.52 $21,561.62 $75,716.80
2E2517 BACKFILL SP-OP-34 (SP-14) $49.975.93 $9,020.87 $40,54.96
2E2818 BACKFILL SP-OP-34 (8H-2) $53,181.65 $11,775.07 $41,406.58
2E2519 COMPLETED 1990 (5P-MISCELLANEOUS SLOP $1.389.88 $0.00 $1,389.88
SPBUMP-SLOPING SUBTOTAL — - $938,288:58 $151,682.44 $786,606-14
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT~16D SLOPES $0.00 $0.00 $0.00
2E2J03 CUT JP-WS—17 SLOPES $0.00 $0.00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
_ I2E2jo8 _ |CUT JP-WS—01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2411 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO—06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2014 CUT JP-WO-11 SLOPES $258,060.90 $46.962.02 $211,097.98
2E2J15 CUT JP-WS—-15A/15B SLOPES $40,626.67 $7.385.65 $33,241.02
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP~WS-16A/168/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2€2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS—19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS—19B SLOPES $96,631.14 $16.241.45 $80.389.69
2E2J23 CUT JP-WS-16C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO—66 SLOPES $54,762.06 $9,767.45 $44,964 61
2E2J25 DELETED 1890 (JF-WO-70) __ _ $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2427 CUT JP-WOQ-18/66B SLOPES $44,369.83 $8,070.04 $36,299.89
$0.00 $0.00 $0.00

CO N F I D E NTIAL-WO-18/6SC SLOPES

POL-EPA01-0003542,
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DETAIL FOR PY91

SEPT., 1991
U iPYer | ACTUAL; | | ACTUAL
IPTION". -* | 'ACTUALCOST | EQUIP CBEDIT.| . GASH FLOW’
DELETED 1660 (JP-WG—034) $0.00 $0.00 $0.00
—|2E2J30_________ |DELETED 1990 (JP~WO-03B) $0.00 $0.00 $0.00
— (2ZE2J3T1  (DELETED 1990 (JP-WO-044A] 30.00 3000 $0.00
2E2J32 DELETED 1990 (JP-WO—-04B) $000|  $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00
—|2E2434 — |DELETED 1990 {(JP-WO—05B) $0.00 $0.00 $0.00
LI HUMP SLOPING SUBTOTAL — $494.450.70 $88.457.51 $405,993.19
[2E2 [DUMPSLOPING CATOTAL ~ . .~ | $1.493191.67 |  $248,541.83 | $1,244,649.74 |
COVER PLACEMEN]
2E3NO1 HAUL SOIL FROM NP-5B-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB~26 TO NP-D2 $182,140.04 $40,430.52 $141,709.52
2E3N03 HAUL SOIL FROM NP-§B-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-5B-27 TO NP-D9 $0.00 $0.00 $0.00
2E3NO5 HAUL SOl FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB—61 TO NP-D9 $0.00 $0.00 $0.00
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $121,332.06 $27,960.48 $93,371.58
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $107,685.06 $10,314.87 $97,370.19
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $165,091.69 $42,798.01 $152,293.68
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $145,056.89 $34,067.07 $110,989.82 '
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 §0.00 $6.00 $0.00
2E3N12 DELETED 1990 (NP-WS-31) . $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $26,023.87 $4,732.41 $21,291.46
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $11,382.07 $37,762.06 .
2E3N15 SHALE BORROW TO NP-D5 $96,946.30 $23,191.46 $73.754.84
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $70,942.60 $15,259.07 $55,683.53
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D2 $73,155.14 $15,645.08 $57,510.06
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP-COVER PLACEMENT SUBTOTAL .- .- . $1,067,517.78 $225,781.04 $841,736.74
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $28,514.99 $6,741.69 $21,773.30
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SH $35,417.75 $7.539.15 $27,878.60
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $64,253.20 $15,090.82 $49,162.38
2E3504 HAUL SOIL FROM SP-5B—42 TO SP-D4 $693.25 $138.16 $555.10
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-SB—42 TO SP-D7 $140,158.93 $32,638.91 $107,520.02
2E3508 SOIL BORROW (D8) FROM SP-5B—44 $352,684.99 $79.026.62 $273,658.37
2E3509 SOIL BORROW (DS) FROM SP-SB-42 $288,792.72 $78,725.41 $210,067.31
2E3510 HAUL SOIL FROM SP-8B-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $140,648.58 $33,136.85 $107,611.73
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00
2E3S813 SOIL BORROW (SP-D18) FROM SP-8B-50 $147,868.49 $25,778.20 $122,080.29
CONF'DENT'AL BORROW (SP-13A)FROM SP-WS-17 $21,577.46 $4,603.27 $16,974.19 POL'EPAO1 _0003543




SEPT., 1991

B : R . L PYol - ACTUAL - | . ACTUAL.
WBS ID NO. | WORK PACKAGE DESGRIPTION ' - | ACTUALICOST. | EQUIP CREDIT {" i CASH FLOW:
2E3515 SHALE BORROW (SP~13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $51,332.51 $11,198.25 $40,134.26
2E3817 SHALE BORROW (5P~14) FROM SP-WS-07 $25,107.86 $6,925.41 $18,182.45
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $165,832.89 $21,841.37 $143,991.52
2E3S19 HAUL SHALE FROM SP~-WS-07 TO SP-D10 $29,466.81 $6,594.24 $22,872.57
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $34,876.68 $7,376.80 $27,499.88
2E3821 HAUL SHALE FROM SP-WS-07 TO SP-10 $31,850.32 $16,581.20 $15,260.12

SP COVER PLACEMENT SUBTOTAL $1,659,077.43 $353,936.34 $1,205,141.09
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP~SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00

___[2E3Jo4 HAUL SOIL FROM JP~SB-53 TQ DA $0.00 $0.00 $0.00
_ 12E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00

2E3J06 HAUL SOIL FROM JP~-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP~SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP~SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-5B-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP~-SB-54 TO D15 $0.00 $0.00 $0.00 )
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 . DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO DSA $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00

JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
[2E3 [COVER PLACEMENT GATOTAL - - | s262659521] $579,717.38 |  $2,046,877.83 |
CONTAM SOIL EXV . .
2E4NO1 HAUL CS FROM NP-CS~23/24 TO NP-OP~20 $88,925.10 $20,825.16 $68,099.94
2E4NO1A NORTH RIO PAGUATE-EAST $45,481.17 $10,334.34 $35,146.83
2E4NO1B NORTH RIO PAGUATE-WEST - $45,478.72 $10,246.14 $35,232.58

NP.CONTAMINATED SOIL'SUBTOTAL - -~ $179.884.99 $41,405.64 $138,479.35

CO N F | DE NTIAL)S‘27I28/31l33153 TO SP-OP-34 $24,987.31 $5,116.62 $19,870.69 PO L_E PAO 1 _0003544



DETAICFOR PY91
SEPT., 1991
- A . ‘ pyas *_acTuaL | acTual
WBS DN : wngmaensscammu . ' AGTUAL COST | EQUIPCREDIT.{ - GASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S04 SP-Cs-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4807 COMPLETED 1990 (SP=C&: $6:00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL - $24,087.31 $5,116.62 $19,870.69
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP—41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP—41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $1,403.30 $142.91 $1,260.39
JP CONTAMINATED SOIL SUBTOTAL . . $1,403.30 $142.91 $1.260.39
[2E4 _JCONTAMINATED SOILCATOTAL - | $206,275.60 | $46,665.17 | $159,610.43
HIGHWALL BECLA
2E5N01 TRIM NP HIGHWALLS $1,005.96 $190.14 $615.82
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGRWALL SUBTOTAL .~ . $1,005.96 $190.14 $815.82
[2E5801 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
|2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL N $0.00 $0.00 $0.00
[2E5J01 TRIM JP HIGHWALLS $0.00 . $0.00 $0.00
{2Es02 SCALEJPHIGHWALLS $0.00 $0-60 $0.00
JP HIGHWALL SUBTOTAL - . ‘- $0.00 $0.00 $0.00
[2E8 [HIGHWALL CA TOTAL - ] $1,005.96 | $190.14 | $815.82
EROSION CONTRO
2E6NOT DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIOMOQUINO CHANNEL $0:00 $0.00 $0-06
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIQ MOQUINO AND NP DITCH SUBTOTAL . - $0.00 $0.00 $0.00
[2E6%O01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
|2E6X02 DELETED 1990 (PHOCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL Lt ] $0.00 $0.00 $0.00
[2E8 [EROSION CONTROL GA TOTAL . [ $0.00 | $0.00 | $0.00 |
[2E: . % TEARTHWORK TASK TOTAL . [ $5.809,211.92 | $1,02499383 ] $4,784,218,29 |
UG ENTRIES ABAN :
251No1 | SEAL PW 2/3 UG ENTRY: NP SUBTOTAL - | $0.00 | $0.00 | $0.00 |

CONFIDENTIALzz#0m I $0.00] $0.00 ] $0.00] POL-EPA01-0003545




DETAIL FOR PY91

SEPT., 1991
‘ o . Y01 AGTUAL - .{" ' ACTUAL
WBSID NO. - | WORK PACKAGE DESCRIPTION ACTUALCOST | EQUIP GBEDIT |~ CASH FLOW
281503 COMPLETE 1980{H=IADIT) $258.18 $58.18 $200.00
251804 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1890 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL' . $258.18 $58.18 $200.00
[251d01 SEAL JP~§5-50 ENTRIES $0.00 $0.00 $0.00
J2s1J02 SEAL JP-§5-46 ENTIRES $0.00 $0.00 $0.00
JP.UG ENTRIES ABANDON SUBTOTAL - $0.00 $0.00 $0.00
[2s1 JUGENTRIESABANDONCATOTAL - | $258.18 | $58.18 | $200.00 |
PITWATER - -
252N01 COMPLETE 1890 (NP PIT) $0.00 $0.00 $0.00
252801 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252401 DISPOSE OF JP PIT WATER $18,008.40 $722.44 $17,285.95
252 PIT WATER CA TOTAL R $18,008.40 $722.44 $17.285.96
SURF STRUC DEM
253N01 COMPLETE 1890 (NP SURF. STRUC.) $0.00 $0.00 50.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 .
253J01 DEMOLISH JP SURFACE STRUCTURES $1.057.16 $30.21 $1,026.95
253 SSDEMOLITION CATOTAL - - A $1.057.16 $30.21 $1,026.95
___ [SURF STRC DECO
284XY NOT ASSIGNED | $0.00 [ $0.00 | $0.00 |
284 SSDECOMCATOTAL .~ - | $0.00 $0.00 | $0.00 |
PERM STRUG .
285N01 CONSTRUCT PERMANENT ACCESS ROADS:NP| $0.00 | $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STROGTUBES SUBTOTAL .~ -~ $0.00 $0.00 $0.00
[285801 GONSTRUGT PERMANENT AGGESS ROADS: SP $0.00 $0.00 $0.00
| 285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
5P STRUCTURES SUBTOTAL - .- . - $0.00 $0.00 $0.00
[285401 GONSTRUGT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
{285J02 CONSTRUCT PERMANENT FENCES: 5P AREA $0.00 $0.00 $0.00
JP GTRUGTURES SUBTOTAL- =~ $0.00 $0.00 $0.00
[285409 TCONSTRUCT PERMANENT FENCES: ALL AHEA[ $65,852.58 | $1,680.00 | $64,372.49 |
[ALL STRUCTURES SUBTOTAL - | $65.952.58 | $1,580.09 | $64,372.49 |
{255 JPERMANENT STRUCTURES CATOTAL . ] $65,952.68 |  $1.680.09 | $64,372.49 |
[28 " - | STBUCTURES TASKTOTAL T s8s27832{ . $239082 . T $82,86540 )
CONFlDENTIALHEBED&SEED NP FLAT AREAS T $0.00 | 00 $0.00] POL-EPA01-0003546



DETAIL FOR PY91

SEPT., 1991
B - o PYer AGTUAL - |- . ACTUAL __
W8S ID NO. WORK PACKAGEDESCRIPTION .- * . | ACTUALCOST | EQUIPCBEDIT:| ~ CASH FLOW
2RTNO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NPSEEDING SUBTGTAL ~ 7. 30.00 $0.00 30.00
2ZR1S07 PREPARE BED & SEED SP FLAT KREKS $0.00 $0.00 $0.00
— [2R1S02____ |PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $345.67 $9.37 $336.30
SP SEEDING SUBTOTAL - .- - . $345.67 $9.37 $336.30
[2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
[2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL -~ . - - I $0.00 $0.00 $0.00
[2R1 [SEEDING CASUBTOTAL: . %"~ T $345.67 | $9.37 $336.30 |
IRRIGATION = ]
[2R2No1 |DELETED 1890 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
2R2501 _[DELETED 1990 (IRRIGATION) 1 $0.00 [ $0.00 [ $0.00 |
[2R2J01 _|DELETED 1990 (IRRIGATION) 1 $0.00 | $0.00 | $0.00 |
f2R2 JIRRIGATION CA SUBTOTAL - - 1 $0.00 | $0.00 | $0.00 | .
[2R . - © . ']REVEGETATION TASK TOTAL - Ji $34567 ). .. $9.87] .o $336.30 | o
TERRACING . ‘
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
271 TEBRACING CA SUBTOTAL -~ — $0.00 $0.00 $0.00
SPECIAL CASES ~
2T2501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
272J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
272403 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
272404 CUT NORTH JP-WS-18 BENCHES $0.00 $0.00 $0.00
272No1 CUT JP-WO-01 BENCHES - RIO MOQUINO $0.00 $0.00 $0.00
272 SPECIAL GA SUBTOTAL e $0.00 $0.00 $0.00
[2T- -~ [TERRACING/SPECIALTASK . = -~ . [~ - 7 $0.00.] . " ~$0.00] =" " $0.00 |

I’z:«i‘

= JGONSTRUCTIONTOTAL &+ .-~ [7i $6,164.181,61 | . $1:029,541,06 [~ $5134,640,55 |
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5.2  WORK PACKAGE DISCUSSION

4 WP# DESCRIPTION REMARKS
1P1LO1 POL Project Management on~going;
I 1CILO5A Environmental Monitoring on-going;
I 1C1L01A Engineering/Consulting Services as-needed only;
2M2NO1 surveying on-going;
I 2M3L02 Training as needed;
255309 Fencing idle;
I 251804 Seal Vent Holes two left in
Jackpile area;
l 251502 Seal P-10 portal re-scheduled
for Oct., 1991;
I 253501 Demolish S. Paguate Bldgs. in~-progress;
2E2J14 Slope JP-WO-11 small area in
l NW corner to be
done later;
I 2E1J01 Jackpile Haul Roads on-going;
2E2J24 Slope JP-WO-66 pending new
l schedule;
2E3S507 Soil from SP-SB-42 in-progress;
l 2E3S09 Soil from SP-SB-42 in~progress;
nearing
I completion;
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5.2 WORK PACKAGE DISCUSSION cont’d -

REMARKS

DESCRIPTION

2E3J22

Slope JP-WS-19C

re-started following

2E3S803
2E3S02
2E35811

2E3514

Soil to SP-D3
Soil to SP-D2
Soil to SP-D11

Backfill OP-34 (D3)

return of dozers
from Haystack
Mountain, NM;
in-progress;
in-progress;

in-progress;

nearing completion;

CONFIDENTIAL

POL-EPA01-0003549




1) New items submitted by LCC, Inc. for Final Inspection/Closeout

WORK PACKAGE # DESCRIPTION
2E2J24 Cut Slopes JP-WO-66
2E3S19 Topsoil SP-D10
2E3S13 Topsoil SP-D1B
2E3S01 Topsoil SP-D1
2E3S14 Shale Cover SP-WO-13A
2E3S21 Shale Cover SP-WO-10
2E3N08 Topsoil NP-D1
2E4N01 Backfill NP-CS-24
2E3N07 Topsoil NP-D4

2E2N03
2E2N02
2E2J15
2E3N14
2E3N15
2E3S16
2E3S18
2E3520
2E3N02
2E3N19
2E3N09
2E3N18
2E1NO2
2E3N10
2E1S02 & 03
2E1IN10

1
.
N
1
I
I
i
i
i
I
I
I
1
1
1
i
|

CONFIDENTIAL

WORK PACKAGE #

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

DESCRIPTION

Cut Slopes NP-WS-03

Cut Slopes NP-WO-02

Cut Slopes JP-WS-15

Shale Borrow for NP-D4
Shale Borrow for NP-D5
Shale Borrow for SP-PS-01
Shale Borrow for SP-WO-04
SP-38 Shale from SP-WS-07
Topsoil NP-D2

Shale Borrow NP-D2
Topsoil NP-D3

Shale Borrow NP-D3

Haul to Pit NP-PS-17

Soil Borrow NP-D5

Pit Backfill SP-PS-02
NP-WT-10 Pit Backfill
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The only change during September, 1991 was the use of Work Package Number 2E2S07A to
track the force account for the remaining backfill volume in SP-OP-34.

0O
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

1
1
1

As of September, 1991

II WORK
PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2L2L01 G & A (Mobilization) 2/90
I 2M11.05 Purchase Small Tools 2/90
2M1L06 Remodel Project Offices 2/90
it i 90
2M11,08 Set Up Shop Facilities 2/90
I 2M3L01 Operator Training (Mobilization) 2/90
2EIN11 Relocate NP-PS-13 to Pit 2/90
2E1IN12 Cut Slopes NP-0P-19 2/90
I 2S1N01 Seal PW-2/3 Adit 2/90
251803 Seal H-1 Adit 2/90
. 251805 Plug Drill Holes 2/90
I 2S3N01 Demolish No. Paguate Structures 2/90
2E2509 Cut SP-W0-38 Slopes 2/90
2E2504 Cut SP-WO0-14 Slopes 2/90
2E1NO4 Haul NP-PS-14 to Pit 2/90
I 1C2L01 & 02 Interim CMC (Mobilization) 4/91
2S52N01 Dewater No. Paguate Pit 7/90
2M2NO01 Land Surveying-No. Paguate 7/90
l 2E1NO1 Build No. Paguate Haul Roads 11/90
1P1L01 RPM Office-lst Year Plan 11/90
1C11,05 & 02B Environmental Monitoring-1lst Year Plan 11/90
l 1C1L01 CMC & Consulting Services-lst Year Plan 11/90
2L2L02 I.CC Insurance-Interim Work 11/90
2L1101 LCC G & A-1st Year Plan 11/90
282501 Dewater So. Paguate Pit 11/90
l 2E1NO3 NP-PS-18 to No. Paguate Pit 11/90
2E1INO5 NP-PS-15 to No. Paguate Pit 11/90
2E1NO6 NP-PS-16 to No. Paguate Pit 11/90
I 2E1INO7 SP~-PS-01 to No. Paguate Pit 11/90
2E2N04 Slope NP-WO-04 11/90
2E2N09 Slope NP-HW-25 11/90
I 2E2S01 Slope SP-WO-13A/WO0-10 11/90
2E2S06 Slope SP-WS-18C/WT-19 11/90
2E2S07 Slope SP-WT-03 11/90
2E2511 Slope SP-WT-19A 11/90
l 2E2S12 Slope SP-WM-12 11/90
2E2S15 Slope SP-WT-16/37 11/90
2E2S19 Misc. So. Paguate Sloping 11/90
l 2E4S07 Cleanup SP-CS-62/33 11/90
CONFIDENTIAL
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Conft):e*~a;;':5

As of September, 1991

WORK

I NUMBER DESCRIPTION CLOSED
2E2NO3 Cut Slopes NP-WS-03 09/91

I 2E2NO02 Cut Slopes NP-W0-02 09/91
2E2J15 Cut Slopes JP-WS-15 09/91
2E3N14 Shale Borrow for NP-D4 09/91
2E3N15 Shale Borrow for NP-D5 09/91
2E3S16 Shale Borrow for SP-PS-01 09/91
2E3sS18 Shale Borrow for SP-W0-04 09/91
2E2N0O8 Cut Slopes NP-WM-12 09/91
2E3NO2 Topsoil NP-D2 09/91
2E3N19 Shale Borrow NP-D2 09/91

l 2E3NO09 Topsoil NP-D3 09/91
2E3N18 Shale Borrow NP-D3 09/91
2EINO2 Haul to Pit NP-PS-17 09/91

l 2E3N10 Soil Borrow NP-D5 09/91
2E1502 Pit Backfill SP-PS-02 09/91
2EINI1O NP-WT-10 Pit Backfill 09/91

i ~2-
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Production was slowed somewhat due to a combination of wet weather and the reduced dozer
fleet. However, the Project is still about 9 months ahead of baseline projections. Approximately
14.3 million yards have been moved to-date. Over 600 acres of topsoil area in the North & South
Paguate portions are ready for seeding. Cash flows continue to track as expected with no need for
corrective action. Outside work opportunities for the Laguna Construction Company continue to

be pursued but are not expected to have any adverse impact to the Project’s progress.
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6.2 VARIANCE AND VARIANCE EXPLAINATIONS

O

ONFIDENTIAL

NONE for September, 1991
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7.0 APPENDIX A: SEPLUIAL KEPUK'I'S/PLANS

1) Marvin Sarracino}
} Pueblo of Laguna

Victor Sarracino}

MONTHLY INSPECTION REPORT-SEPTEMBER, 1991

2) J. Olsen, Jr. memo to Governor Harry Early
"Final Location of Protore Placement-SOUTH PAGUATE PIT"

September 3, 1991

3) Robert Bornstein (EPA) Thank You Letter to Neal Kasper
Cleanup of Haystack Mountain, NM

I )
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

P.O. BOX 194

Reclamation Project Manager (505) 552-6654
(505) 552-6655

Date: October 3, 1991
To: Jim Olsen, Jr,, P.E.- RPM ST T T

From: Victor A. Sarracino and Marvin Sarracmo
Reclamation Techmc1ans HandI. -

Ref: INSPECTION REPORT, M ONTH OF SEPTEMBER, 1 991

The weather for this month not was a factor on the operations of the Laguna Construction
Company. One early shut down of work due to rain. Two holidays observed Labor day and
Laguna Feast Day.

The scrapers contrnued hauling shale to SP-OP-34 from SP-WS-07 and should be there until the
end of September. ]

The trucks are still hauling topsoil from SP-SB-42 to SP-WS-06 and should be there through
September. A new topsoil haul started from SP-WT--19 to SP-WO-13B which should be there
through September and hauls are also made to other areas for touch up work on the following
benches: SP-WT-03, SP-CS-33, SP-WO-04, SP-WO-10, SP-WO-13A, SP—D8 NP-D1 and NP-D4.

The dozers are pushmg topsoil piles at SP-SB-42 and SP-WT-19. Sloping topsorl and shale at SP-
WT-03, JP-WS-19C and the major sloping operation at SP-WO-13B continue. They should be
there throughout September and part of October. Also, the dozer fleet returned from the
Haystack Reclamation PrO_]CCt which was completed in rmd September

Weather Station is down because we sent the QDL 2000 datalogger back to Quahmetrrcs along
with the rain gage for a refund. The problems encountered with the datalogger and rain gage were
not getting the desired attention or timely response from that company. A new datalogger and rain
tip bucket are on order from Rocket Components Co. The weather station will be back up as soon
as possible. No data is being collected at the present time, s

The air station filters and swipe tests have been turiied over to TMA\Eberline. Filter results have
been received and are being recorded in the computer. Also received from Eberline were the
swipe test results which have been posted in the lunch trailers and field office. This month the air
pumps ran fairly well and are possibly due for replacement.

Gamma surveys continue to read below twice background in the buildings. No surveys were taken
in the field due to large scale of activities with shale and topsoil haul in the area.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

The two technicians and RPM secretary attended training on MS-DOS in Albugquerque, N.M..
The staff successfully completed the course and received certificates. Victor also received his "Safe
Drinking Water Sampler" certificate and S’iate I.D. Water Sampler Number good for Three Years.

ONFIDENTIAL POL-EPA01-0003557
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Inspection Report for month of September contd. -

Special Case:

1. RGM-2 unit calibration not in place yet. Awaiting further repairs..

2. TLD badges were sent to the lab for testing, results are pending.

3. Data Logger, Rain Gage, Memory Card Reader and 2 Memory Cards
returned to Qualimetrics for refund. New datalogger on order.

4. P-10 demolition of 2 structures underway

f water tank at P-10 well for revegetation

6. Haystack Reclamation Project contract completed

7. Blowout repair done at SP-WO-04
8. Birms installed at NP-D4 and NP-D1, SP-WT-03 and SP-WO-04

9. dozer building up slopes at SP-WT-16

FILE: INSPMV9.DOC
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Jackpile Reclamation Project -

PUEBLO OF LAGUNA

P.O. BOX 194
Office of LAGUNA, NEW MEXICO 87026 © (505) 243-7616
Reclamation Project Manager ' (505) 552-6654
September 3, 1991 (505) 552-6655

TO: Governor Harry Eaply

—

l; M

SUBJ: Final Location of.Protore Placemeﬁ“t-:-sggm PAGUATE PIT

REF: J. Olgé; to Gov. Early memo: Protore Piébgment—Nogth Paguate

/ ""Pit, March 26'-,\19%1 \
\\\ ) \

he/ South Paguate Pit as’ﬂer the design Prqje t

L
™~
\\
~

placed into . ]
requiremgnt . {The pile placed into South Paguate SP—?P-
follows:l R 7 ~ i

4 ils as

[

. o X !

b

i S T OO

Pyojecg . XElélAnacgnda i, Vglume [ Est. Grade \&Es . LBS. #
De51gnat1?ﬁ\dDes%gnatlon -~ (cubic yds.!) (% U30g)
_/' N "—sx”’:“f ."\_\

\ \p - C T
SP-PS-02 \\ PLG, RLG-1, s R
\ /‘\/1"D 131,521 .: .. S0.03%- R
LN TN SN e e SIRY
//1 \.\ \\:‘\ //. \.\“ ) ‘_P,;/. // ‘\!“\._
\\ %\ \\‘t\ L r:_*,.// AT
. e P

S\ aN N e, — -“ﬂ‘:ﬂ. .,:i,:: A /- .

The attached\map s Q%F' he ﬁgenéralxzéﬁﬂ{locaylon and ocutline of
N X ' S dame o i P .

the protore locatlon<u§%£g-'he cqgrdlnqggggngﬁgigvatlon system adopted

for the Project. Base upon@gn%g$§iﬁét%dﬁrébgvery factor of 85%, a

potential of 113,000 poufids.of UsOgis contained in the volume.
‘»-...M N

s

Please maintain this information in the permanent records.

pc: Wil Hererra-Tribal Secretary
Allen Sedik, PE-BIA Project Engineer
David Sitzler-Mining Engineer, Bureau of Land Management
Neal D. Kasper-Laguna Construction Company
Rudy Lorenzo-Laguna Construction Company
Lester K. Taylor-Pueblo Legal Counsel
FILE: RPM2GOV.DOC
COPY: SEPTEMBER, 1991 PROJECT STATUS REPORT
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A
EAN o W)
W;’ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
4, A

M pone REGION IX o
75 Hawthorne Street TS B S
San Francisco, Ca. 94105 A

Neal D. Kasper P T —n

P.O. Box 206

I September 23, 1991 ’ jToTE

Laguna, New Mexico 87026

Dear Mr. Kasper:

performed at the Bluewater Uranium Mine Sites. Your operators
demenstrated great skill in transforming the scared landscape
into productive grazing lands. Gamma radiation readings and soil
radionuclide concentrations have been significantly reduced.
Readings at places once exceeding 700 uR/hr at waist level have
been reduced to background levels (15-20 uR/hrj.

I appreciated the hard work performed both in the office and
field in order to accomplish this difficult task. Every aspect
of the job went successfully. Mobilization was on time, main-
tenance and refueling of equipment went smoothly and the sign
construction and placement was performed without any problems. I
want to thank your crew for the outstanding job performed by your
engineering and earth moving crews.

I Jack Presnell performed an exceptional job in working with
EPA in directing the reclamation action. Jack is an extremely
great instructor and supervisor. Jack directed each highly

l skilled operator (Edward Waconda Jr., Charles Green, Art Scott,
Steve Ruben, Pedro Pino, and Gabe Lorenzo) into using their
equipment like artists. Each operator transformed the hummocky

l topography back to its natural conditions. Throughout the job,
each tractor was meticulously cared for and maintained by Robert
Natseway. The warning signs erected by Wayne Kephart and Mark
Cheresposy Jr. are well constructed and beautiful. I also want

l to thank the outstanding job performed by your engineering and
support staff. What separates Laguna Construction with other
firms is the pride each employee takes in accomplishing the best

l job possible.

Thank you very much for the outstanding job and please stay
in touch.

Sincerely,

£t £,

Robert E. Bornstein
Federal On-Scene-Coordinator

Printed on Recycled Paper
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